

Xtender Team Meeting Minutes Monday, December 10, 2007 3:15 - 4 pm, WES 206

Present: Vicky Deur, Melissa Dohnal, Sam Fattore, Denise Grinnell, Kristen Salomonson, Dave Steffens

1. Updated on Upgrade for TEST:

A. Software upgrade:

- a. Install Banner General 7.4 – COMPLETED
- b. Chap 3.2-3.6 – Sam – COMPLETED
- c. Step 3.7 – Dave – COMPLETED
- d. Step 3.8 – optional for Sam (installing software on PCs)
- e. Step 3.9 – Dave – COMPLETED
- f. Step 3.10 – Sam & Steven (installing software on PCs)
- g. Chap 4 – Dave – COMPLETED
- h. Remainder – Sam -- COMPLETED

B. Test all features & functionality – Charlotte, et. al. -- COMPLETED

C. SSB Faculty modifications – Melissa When: December 18

D. SSO from Luminis to SSB – Vicky/Dave/Bruce When: December 18

- Need to get Firefox and Netscape plugins – Sam
- Need to get IE, FF, and NS plugins pushed out to all computers – Jody

E. Install Luminis **channel** – Vicky/Kris When: In Progress

2. Update on PROD environment:

Sam will begin re-creating the Production environment to match the test environment (on one server) on Tuesday. Due: December 14th.

3. Updated upgrade Plan for PROD:

A. Software upgrade: When: Dec 21st, 5 pm [Dave & Sam]

B. Test all features and functionality – Charlotte, et. al. When: Jan 10th

C. Put users into GOLD – Lori When: Jan 18th

D. SSO for Luminis to SSB When: Jan 18th

E. Install Luminis channel When: Jan 18th

F. SSB Faculty modifications When: Jan 18th

G. Migrate all Docushare documents – Sam When: Jan 18th [Sam]

Go Live When: January 21st