

Banner Live!

FACT Meeting
Monday, March 17, 2008
11 -- Noon; CSS 101FF

Meeting Minutes

Present: Lisa Besemer, Vicky Deur, Kathy Fisher, Don Flickinger, Jerome Forbes, Bruce Gilchrist, Kim Graboskey, Denise Grinnell, Lori Henderson, Bobbi Landreth, Kris Rasmussen, Dave Steffens, Steve Stellard, Karen Thompson, Rob Wagner

Absent: Sara Dew, Jo Gerst, Joe Riddering, Kristen Salomonson

1. Upcoming Projects -- Various

We discussed the following projects and their implications to timeline, staffing resources, and user impact. The following chart does not reflect an exhaustive implementation plan; it is merely an effort to coordinate dates and staff.

Application/Server	Members: FACT & Tech	Timeline	Target Live Date	Communication Plan	Testing Info
MarketPlace	LEAD: Kim Dave	April – June	June 2	MarketPlace Team	Banner and MarketPlace
Luminis IV	LEAD: Vicky Terri, Kris, Mike, Lori R, etc.	March – May	May 14	Portal Advisory Group, Training Sessions, Captivate Videos	Multi-leveled!
IntComp	LEAD: Vicky Dave, Mary	March – May	April 30	N/A	Banner to MyFSU to FerrisConnect
Oracle App 10g	LEAD: Dave Vicky	March – May	May 30	TBD (JInitator vs Java)	TBD
FinAid Upgrade	LEAD: Sara Dave, etc.	May	May 30		
FerrisConnect	LEAD: Mary Kris, etc.				
Banner patches	LEAD: Kathy Etc.	March – June	June 30?		SAND by Apr 7 th PPRD by ?
AppWorx Upgrade	LEAD: Melissa Dave; may hire this done	TBD	TBD		
ODS Server	LEAD: Kris	ON HOLD			
ODS Upgrade					
Intellecheck					
FormFusion					
QAS					
Oracle DB 10g					

2. FinAid “Summer Award Page” in SSB – Rob

A new page will be created from a copy of the current SSB page to address the need. If this new page does not adequately meet the need, this decision can be re-visited next year.

3. Update on removing the remaining SSNs from the Alt ID field – Jerome / Various

Tabled until a future meeting.